An LLM-Powered Application for Agile Project Management

Nithin Gandhi Simanand

Supervisor: Pat Parslow

MSc Data Science and Advanced Computing

September 1, 2025

Contents

1 Introduction **4**

1.1 Problem Statement and Motivation 4

1.2 Project Objectives 5

1.2.1 Develop a Multi-Dimensional Sprint Planner 5

1.2.2 Implement an Eisenhower Matrix-Based To-Do List Generator 6

1.2.3 Integrate a Version Control System with LLM-Generated Commit Summaries 6

1.2.4 Ensure Secure, Containerised Local Deployment 6

2 Background and Literature Review **8**

2.1 Project Management 8

2.2 Project Management 15

3 Methodology **16**

3.1 Requirements Gathering 17

3.2 Design Approach 18

3.3 Data Sources and Processing 18

3.4 LLM Integration 19

3.5 System Architecture 19

4 System Design and Implementation **20**

4.1 From Web Ambitions to Local Implementation 21

4.2 High-Level Architecture 21

4.3 User Interface Layer 22

5 Evaluation and Testing **26**

5.1 Evaluation Criteria 26

5.2 Functional Testing 26

5.3 LLM Response Evaluation 26

5.4 User Testing and Feedback 26

5.5 Limitations in Testing 26

6 Discussion **27**

6.1 Analysis of Results 27

6.2 Challenges Faced 27

6.3 Agile Methodology Reflection 27

6.4 Model Performance vs Expectations 27

7 Conclusion and Future Work **28**

7.1 Summary of Contributions 28

7.2 Applications and Impact 28

7.3 Limitations 28

7.4 Future Improvements 28

A Detailed Literature Review **31**

A.1 Project Management Frameworks and Standards 31

B Screenshots and Interface Designs **40**

C Test Logs and Scripts **41**

D User Feedback and Survey Responses **42**

Chapter 1

Introduction

1.1 Problem Statement and Motivation

Enterprise-scale organisations routinely operate across a complex matrix of interdependent projects, movement across teams, and extensive resource portfolios. To maintain operational coherence and deliver value efficiently these firms typically rely on structured project management frameworks such as PRINCE2, PMBOK, or Agile-based hybrids. While such methodologies have demonstrated clear benefits in improving project visibility, governance, and stakeholder alignment, they remain susceptible to inherent inefficiencies. These stem largely from the rigidities of hierarchical communication, bureaucratic inertia, and the sheer scale of coordination required in large corporate environments (Prica and Bjelic 2025).

Despite adherence to best practices, many firms continue to experience avoidable project delays, resource misallocation, and suboptimal decision-making cycles (Mankins and Steele 2005). A significant portion of these inefficiencies can be traced to human limitations in managing high-dimensional data, repetitive administrative tasks, and the cognitive overload associated with large-scale project orchestration. This presents a critical bottleneck: even with mature frameworks in place, enterprise project management often lacks the real-time adaptability and computational agility required to fully optimise performance at scale.

The emergence of Large Language Models (LLMs) and Machine Learning (ML) systems offers a transformative opportunity to address these structural inefficiencies. These technologies excel at pattern recognition, predictive analysis, and automating low-level cognitive functions, all attributes that align closely with the pain points of modern project management. By offloading repetitive, computation-heavy, and data-intensive

components of project workflows to intelligent systems, organisations can enable human stakeholders to concentrate on strategic, creative, and high-context tasks where human judgment is irreplaceable.

However, due to the ever-growing importance of data protection, firms are increasingly hesitant to integrate cloud-based AI providers into their workflows. Concerns surrounding the ambiguity of how data is processed, where it is transmitted, and which datasets were used to train these models have created a significant barrier to adoption. While some organisations attempt to mitigate this risk by deploying locally hosted LLMs, these models typically function as open-ended chatbots. Consequently, the quality and relevance of their outputs are highly dependent on the user's ability to craft precise, context-aware prompts. Given the diversity in LLM interfaces, capabilities, and task specialization, employees without training in prompt engineering or a deep understanding of model behavior often struggle to extract meaningful value, effectively neutralising the potential gains these tools could offer.

This research is motivated by the need to bridge the gap between the theoretical capabilities of intelligent automation and their practical usability in real-world enterprise settings. The core problem lies not only in technical implementation, but also in aligning these systems with organisational workflows, ensuring security and compliance, and designing interfaces and processes that make advanced tools accessible to non-expert users. The goal is to explore how LLM- and ML-driven solutions can be securely, effectively, and intuitively integrated into large-scale project environments enabling genuine improvements in efficiency, responsiveness, and decision quality without compromising data integrity or overwhelming the workforce.

1.2 Project Objectives

There are four main objectives for this project:

1.2.1 Develop a Multi-Dimensional Sprint Planner

The first goal is to design an intelligent sprint planning system that automates the prioritisation and scheduling of project tasks. This planner considers multiple dynamic inputs, including team member availability, skill sets, task dependencies, organisational constraints, and regulatory and compliance related deadlines. The system is built to continuously ingest real-time updates, allowing it to refine project roadmaps dynamically as requirements shift. By embedding adaptive logic into the planner, the tool ensures that large-scale delivery remains aligned with strategic goals and operational timelines.

1.2.2 Implement an Eisenhower Matrix-Based To-Do List Generator

To enhance daily execution at the individual level, the system generates personalised task lists using the Eisenhower Matrix framework. This model categorises tasks based on urgency and importance, helping users focus on high-impact work while deferring or delegating less critical activities. These lists are continuously updated based on project context and user input, supporting focused, high-leverage productivity without manual task sorting.

1.2.3 Integrate a Version Control System with LLM-Generated Commit Summaries

The third objective is to ensure knowledge continuity and reduce the cognitive cost of context switching by embedding a version control system (VCS) into the platform. The VCS tracks project artefacts, decisions, and revisions, while an LLM generates automatic commit summaries that document key changes in clear, concise language. These summaries can be aggregated into progress reports, streamlining communication with internal stakeholders and external clients. Additionally, the system surfaces relevant historical context during task transitions, reducing ramp-up time and minimizing productivity losses across team handovers or project shifts.

1.2.4 Ensure Secure, Containerised Local Deployment

Finally, the project emphasises data security and deployment flexibility by containerizing the entire application for on-premise use. This architecture ensures that all data processing occurs within the organisation's infrastructure, mitigating the risks associated with cloud-based AI platforms. The modular software design also supports plug-and-play integration of different LLMs for specialised tasks, allowing components to be updated independently without disrupting the user experience. By abstracting LLM interactions behind clearly defined workflows, the system eliminates the need for prompt engineering, making advanced AI capabilities accessible to non-technical users.

Testing for this project will focus on validating both functional performance and usability across the four core components. For the multi-dimensional sprint planner, tests will assess the accuracy and adaptability of task prioritization and scheduling in response to simulated changes in team availability, task dependencies, and deadlines. The Eisenhower Matrix task generator will be evaluated on its ability to categorise tasks

correctly based on urgency and importance, as well as its impact on user focus and task completion rates. The version control system and commit summarisation feature will be tested for robustness in tracking file changes, accuracy of LLM-generated summaries, and their usefulness in aiding project recall and progress reporting. Context-switching support will be assessed through user testing to measure reductions in ramp-up time when switching between tasks or projects. Finally, the containerised deployment will be tested for security, performance, and reliability in an isolated enterprise environment. This includes ensuring data remains local, validating LLM module swap-ins' do not disrupt functionality, and confirming that all features work without requiring prompt engineering. The specific details of the testing methodology will be outlined in the Methodology chapter with greater detail of the test cases available in Appendix **??**.

Chapter 2

Background and Literature Review

2.1 Project Management

As this software project aims to assist enterprise-level organisations with project management, it is vital for it to interface with companies' existing project management frameworks. This means ensuring that the workflow of the software does not in itself become a barrier to adoption, necessitating software-specific training and introducing new inefficiencies as a result. In order to ascertain which framework would be the best to start working with, 'Analysis and Comparison of Project Management Standards and Guides' was reviewed (Xue et al. n.d.). Xue et al. sets out to analyse and compare three prominent PM references (PMBoK, ISO 21500, and ISO/IEC 29110) to assist project managers in making an informed choice, tailored to the scale of their project and its needs. The motivation behind the study is grounded in the evolution of project management practices and the increasing need for clear guidance, especially in a landscape where projects vary vastly in size, complexity, and organisational structure. The paper begins by providing a historical context, illustrating that project management (PM) has been practised for millennia, and has continuously evolved with tools like Gantt charts, The Critical Path Method (CPM), Work Breakdown Structure (WBS), and Earned Value Management (EVM) becoming integral to contemporary PM. However, the variety of standards and guides, each designed with different target audiences, creates confusion for project managers, especially those unfamiliar with the subtle differences or lacking the time to conduct deep comparative analysis. The analysis and comparison conducted directly responds to its problem statement by reducing the complexity around PM standard selection, thereby facilitating better adoption of PM practices tailored to project and organisational size. Furthermore, the paper's discussion about the

trend of large companies outsourcing to smaller suppliers underscores the growing importance of matching standards to organisational scale, especially as supply chains become more fragmented. To gain a greater understanding, more research was conducted to identify the different project management methodologies used in industry. Reading 'Analysis of the Available Project Management Methodologies' (Jovanovic and Beric 2018) once again highlighted that the effective implementation of project management methodologies remains a critical concern for organisations. Jovanovic et al. address a well-documented challenge in project management literature: the inadequacy of one-size-fits-all methodologies to accommodate the heterogeneous nature of projects across different sectors and scales. The paper's problem statement identifies a key gap: while numerous internationally recognised methodologies offer structured frameworks and processes, they often fail to consider the unique attributes of particular project types. This limitation is especially salient given the wide variance in project complexity, scope, and sector-specific needs. Agile methodologies emerge from the analysis as particularly well-suited to smaller, less complex projects, especially within the IT sector. Their iterative and flexible nature accommodates rapid change and uncertainty, addressing deficiencies in traditional methodologies, when applied to dynamic or fast-paced project environments. However, Xue et. al. find Agile's applicability outside IT and similarly scoped projects remains limited. The study's synthesis underscores a critical implication: the suitability of any project management methodology is contingent on the interplay between project type, organisational culture, and management philosophy. This reinforces the necessity of moving beyond generalised processes towards methodologies that reflect the specific demands and contexts of project groups. The research alludes to future / further development of a modular system that can interface with a range of different project management processes, ensuring that the correct framework is used for the nature of each project and the team members involved whilst also ensuring that data flows smoothly between different projects following different management protocols. A stand out point here is the claim made by Xue et. al. that the efficacy of Agile is limited. Serrador and Pinto explore the tangible impact of Agile methodologies on project success, offering empirical evidence to support the growing adoption of Agile practices in contemporary project management (Serrador and Pinto 2015). The core aim of the study is to assess whether the degree of Agile usage in a project is positively correlated with various dimensions of project success, namely overall success, efficiency (time and budget), and stakeholder satisfaction. This objective is positioned within a broader critique of the historically high failure rates of projects despite adherence to traditional methodologies, such as waterfall. The paper is underpinned by data from 1,386 projects across various industries, providing a substantial empirical base. The methodology quantifies the extent of Agile implementation on a scale from 0% to 100% and measures its correlation with perceived project outcomes. The results reveal a statistically significant, though modest, positive relationship between Agile usage and project success, especially in terms of stakeholder satisfaction and overall success.

While efficiency gains are less pronounced, they are still statistically valid. Notably, Agile practices did not reduce planning activity overall, rather, they redistributed it: less upfront, more iterative, suggesting a more adaptive planning model rather than an absence of structure. Importantly, the study explores moderating variables such as project complexity, team experience, and clarity of project vision. Contrary to expectations, neither complexity nor experience significantly moderated the Agile-success relationship. However, projects with clearer visions saw enhanced benefits from Agile methods, indicating that the methodology's success is not merely procedural but also context-dependent. The industry dimension adds further nuance: while Agile produced stronger positive effects in tech-oriented, healthcare, and service sectors, it had little to no effect in sectors with rigid planning requirements (e.g., construction, government). Serrador and Pinto provide empirical reinforcement for this project's claim that Agile's iterative and stakeholder-centric nature aligns more closely with the needs of modern, fast-moving projects than static, universalised methodologies. However, the relatively low explanatory power (R^2 values around 0.02–0.15) underscores that Agile is not a panacea; other factors contribute significantly to project outcomes. The study advocates for a more sophisticated understanding of Agile, particularly its hybridisation with traditional methodologies; an area under explored yet reflective of current industry practice. To gain a deeper understanding of the role of Agile, key studies aiming to enhance project efficiency were reviewed. Prica et. al. offer a comprehensive examination of Agile Project Management (Agile PM) as a response to the limitations of traditional project management frameworks in complex, uncertain, and fast-paced environments. Central to this discourse is the critique of hierarchical, command-and-control paradigms, which are increasingly misaligned with the demands of knowledge-based, innovation-driven enterprise operations. This insight resonates directly with this project's problem statement, which identifies structural inefficiencies rooted in bureaucratic rigidity and human cognitive limits as a primary obstacle in enterprise-scale project execution, despite the widespread adoption of established frameworks like PMBOK and PRINCE2 (Prica and Bjelic 2025). The literature traces the origins of Agile to the Agile Manifesto and Declaration of Interdependence, both of which prioritise adaptability, iterative delivery, and team autonomy over prescriptive process adherence. This decentralised model addresses a key challenge described in the problem statement: the human difficulty in managing high-dimensional, dynamic project data. The Agile emphasis on continuous feedback, sprint-based iterations, and role ownership provides a responsive structure that supports real-time adaptability, a core feature of the Multi-Dimensional Sprint Planner objective. These principles form the foundation for automating scheduling based on fluctuating variables, such as team availability and evolving compliance requirements. The critique of traditional project theory reinforces the urgency for a paradigm shift. Their argument that models such as "management-as-planning" and "thermostat control" are insufficient aligns with the project's focus on replacing rigid planning with adaptive automation. Moreover, Williams et al.'s empirical findings, which

show that PMBOK's traditional frameworks hinder performance under uncertainty, support the necessity for LLM-augmented systems capable of pattern recognition and adaptive task reassignment. These findings validate the need for integrating ML systems that operate in fluid, decentralised contexts without relying on users to manually restructure plans or reports. Coplien and Harrison's pattern-based approach to Agile further complements the Eisenhower Matrix-based To-Do List Generator objective. They identify recurring behavioural and structural configurations that promote effective project execution. By learning from these patterns, intelligent systems can be trained to automate task prioritisation, not just based on importance or urgency, but also in relation to historical project behaviours and human productivity cycles, which is a layer of complexity that traditional planning tools overlook. Finally, the literature also engages with Wysocki's quadrant model, which categorises projects by goal clarity and solution certainty. This framework provides an analytical basis for determining when Agile, adaptive, or even extreme project management techniques are most suitable. The proposed system's ability to shift methodologies dynamically and autonomously mirrors this quadrant-based logic. Wysocki's model offers useful heuristics for designing a sprint planner that fluidly adapts across quadrants, ensuring that LLM-generated roadmaps remain contextually appropriate. Much of the literature refers to "Agile Hybrids": frameworks whose use compounds the benefits of the Agile methodology to increase its efficacy and applicability. In Agile Project Management with Scrum, Schwaber (Schwaber 2004) draws a compelling analogy between Scrum and decentralised systems like road traffic or modern logistics, illustrating how simple rules empower independent agents to navigate complexity effectively. He positions Scrum as a response to the limitations of centralised planning in dynamic, uncertain environments. As projects grow in complexity, traditional command-and-control frameworks often fail while Scrum thrives by delegating decision-making to self-organising teams. A key strength of Scrum, according to Schwaber, is its emphasis on short, iterative learning cycles that test complete business value propositions within 30-day sprints. This approach fosters continuous feedback, enabling developers to align more closely with shifting customer needs. Rather than pursuing rigid, front-loaded planning, Scrum adopts a test-and-learn philosophy aligned with Deming's cycle and other empirically driven improvement models. This aligns strongly with one of the key objectives of the project, using real time data to continuously improve and fine tune the sprint plan to ensure that the project remains on target even with shifting requirements and constraints. Moreover, Scrum empowers teams to become "managers of their own fate." By entrusting workers with autonomy and purpose, Scrum taps into collective intelligence and real-time problem-solving. The model's philosophical, managerial, and technical layers parallel the success of systems like Toyota's lean manufacturing, where trust, feedback, and long-term thinking underpin sustained performance. In the paper: Agile Project Management: A Communicational Workflow Proposal, the integration of Agile Project Management (APM) within Agile Manufacturing (AM) represents a paradigm shift toward adaptability,

customer responsiveness, and continuous improvement in volatile production contexts. AM extends Agile principles beyond software into manufacturing, emphasising modularity, team autonomy, and fast response to dynamic customer demands (Loiro et al. 2019). APM serves as the structural and procedural backbone of this model, guiding product development through iterative "momentums" rather than rigid phases, from requirements analysis through to maintenance. A central contribution of the paper is the proposed AGILE team structure, comprising a Product Owner, Team Leader, and cross-functional Team Members, each playing dynamic roles throughout a product's lifecycle. Effective communication, both within this team and with stakeholders, is deemed essential. The communication workflow, modeled in UML, facilitates the continuous integration of client feedback across key stages, aligning with core Agile values of responsiveness and customer-centricity. However, the paper acknowledges significant barriers: cultural inertia, poor data literacy, and team readiness are cited as frequent obstacles to successful Agile transformation. While early results from an implementation in a lighting manufacturing firm are inconclusive, the framework offers a promising, structured approach to embedding agility in non-software domains, provided organisations invest in education, communication, and role clarity. A key takeaway from this paper is the proposed Agile Team structure, which has been modified and will be utilised in this project. Establishing a Team leader is important to ensure accountability and that the project has a strong vision; a factor that has already been established as vital to the success of the Agile framework (Serrador and Pinto 2015). Aligning the vision held by the leader and the business strategy in general with the project management framework is critical (as explored by Alsudiri, Al-Karaghouli, and Eldabi.) Prior research indicates that a significant proportion of projects fail to meet time, budget, and strategic objectives due to misalignment between PM processes and corporate strategy (Miller, 2002; Shenhar et al., 2007). While internal factors such as effective communication, executive support, leadership competence, and involvement of project managers in strategic development have been identified as pivotal to enhancing alignment (Eriksson, 2013). This study highlights equally important external factors, including government agencies, vendors, contractors, and site acquisition challenges, which substantially impact strategic implementation. The literature exposes a "missing link" between business strategy and project plans, coined as "project strategy" by Shenhar et al. (2007), underscoring the need for integrative frameworks that bridge this gap. Empirical findings reveal that companies often lack formal mechanisms to align and monitor the synergy between strategy and PM, adversely affecting project outcomes and business performance. This research contributes by applying stakeholder theory and strategic management processes to explain the complex interplay of internal and external influences on alignment. Ultimately, robust strategic alignment facilitates responsiveness to market dynamism and improves the realisation of business goals through effective project delivery.

In addition to this, a Cross Functional Team member system allows for greater exploitation of an individual's skill-set, allowing for a level of flexibility that extends beyond task allocation based on a job title. However, this flexibility can lead to a lack of clarity as the number of tasks, subtasks and now the team members who are assigned to them, can vary greatly. The agile methodology has a tool for improving continuous flow and tracking the progress of the subtasks of a project known as Kanban boards. In ' An Approach to Optimizing Kanban Board Workflow and Shortening the Project Management Plan', Damij et. al. tackles a key challenge in Kanban implementation: how to effectively manage workflow on the Kanban board by finding the right balance among three critical parameters: replenishment value, work-in-progress (WIP) limits, and resource capacity (N. Damij and T. Damij 2024). The stated purpose is to go beyond the conventional focus on WIP limits alone and instead propose an approach that optimises the interplay between these factors to create a sustainable and efficient workflow. This purpose directly addresses the long-recognised problem that setting WIP limits in isolation often fails to produce consistent flow improvements, sometimes resulting in either idle team members or overloaded queues. The paper's motivation is rooted in the recent disruptions caused by the COVID-19 pandemic, which exposed the vulnerability of traditional working modes and highlighted the need for agile, adaptable workflows. Kanban is well-suited to meet this need, but practitioners struggle with applying its principles optimally, especially setting WIP limits that fit the actual capacity and demand of teams. The authors argue that sustainable flow depends not just on WIP limits but on harmonising those limits with replenishment (the rate new work is introduced) and the team's resource capacity. To validate this, the paper presents an empirical, simulation-based approach. By modelling the Kanban workflow and systematically varying replenishment rates, WIP limit combinations, and resource allocations, the authors generate data on key performance metrics such as lead time, queue lengths, and team utilization. This empirical method directly supports the paper's objective to provide actionable insights rather than purely theoretical guidelines. The use of simulation here is clever:it allows "what-if" experiments that would be impractical or disruptive in live projects and provides a controlled way to observe complex interactions among variables. The results demonstrate that simply adjusting WIP limits without considering replenishment or resource capacity is insufficient for achieving continuous, smooth flow. For example, low WIP limits lead to team idleness, while overly high limits cause excessive queues and work overload, both of which degrade efficiency. The simulations identify optimal configurations where replenishment aligns with resource availability and WIP limits, producing a balanced system that minimizes waiting times and maximizes team utilization. One key finding is that a replenishment value slightly above the number of resources in the initial stage yields the best performance, avoiding both bottlenecks and idle times. This finding directly answers the problem statement by showing that Kanban workflow efficiency is not a simple function of WIP limits but a multi-dimensional optimisation problem. The authors' approach

reframes the challenge as one of finding an "optimal relationship" or harmony among replenishment, WIP limits, and capacity, rather than trying to optimise any single factor in isolation. This aligns well with their project objective of developing a practical approach for Kanban teams to improve flow. Moreover, the paper extends its contributions beyond theory, to practice. It suggests that managers who focus solely on maximizing resource utilisation without considering this balanced relationship risk creating dysfunctional workflows. By providing a systematic method, supported by simulation, to find the optimal parameters, the paper offers a tool that can reduce trial-and-error in Kanban board design, improve delivery predictability, and ultimately enhance team performance. Finally, it is important to establish the difference that these project management frameworks will have to undergo as a result of the change in the industrial landscape to one where vast quantities of computational power is readily available. In the International Journal of Managing Projects in Business, Sońta-Drączkowska and Krogulec argue that the accelerating complexity of project environments, driven by technological and social forces, has exposed the limitations of traditional models such as PMBOK and PRINCE2 (Sońta-Drączkowska and Krogulec 2024). This argument reinforces the problem statement's core premise: mature frameworks, despite their widespread use, are increasingly unable to cope with high-dimensionality, rapid change, and cognitive overload in enterprise-scale project environments. The study highlights a fundamental misalignment between conventional project management practices and the nonlinear, emergent nature of digitally mediated work. Citing Brynjolfsson and McAfee, the authors frame digital disruption as an opportunity to reimagine how value is created and delivered, not merely to automate existing processes. This is directly aligned with the project's broader goal of integrating LLMs and ML systems not as auxiliary tools, but as foundational components for transforming task management, sprint planning, and decision cycles into adaptive, real-time systems. The article outlines three stages of digital evolution in project environments: digitisation, digitalisation, and digital transformation, positioning LLM/ML integration clearly within the third stage. Digital transformation, as defined here, is not just about tools but about rethinking structures, roles, and value streams. This view supports the rationale for containerised deployment with plug-and-play LLM integration, where AI is not bolted onto legacy systems, but instead embedded into reengineered workflows that match how modern teams actually operate. The discussion on human limitations, particularly the difficulty in anticipating interdependencies, managing unstructured data, and sustaining awareness across distributed teams, closely mirrors the project's justification for developing a Multi-Dimensional Sprint Planner. The authors cite the rise of AI-assisted project management tools as a partial response, but stress that many existing tools still fail to close the cognitive gap due to poor interface design, lack of real-time feedback, and generic automation features. This directly maps to the project's emphasis on removing the need for prompt engineering by abstracting LLM capabilities behind clearly defined workflows, allowing domain experts to engage with AI systems through intuitive

interfaces. Additionally, the paper's critique of "pseudo-agility" where organisations adopt Agile in form but not in function echoes the Eisenhower Matrix-based To-Do List Generator objective. It validates the need for personalisation and strategic alignment in task-level execution. By integrating LLMs to adaptively update task prioritisation based on real-time inputs (rather than static backlogs), the system described in the project objectives aims to support true agility, not just procedural mimicry. The authors also point to an emerging challenge: the tension between speed and governance in large organisations. While agile methods promote rapid iteration, enterprise environments are constrained by regulatory compliance and auditability. This justifies the project's final objective of secure, containerised deployment, ensuring that LLMs operate within controlled environments where data sovereignty and traceability are preserved. It also supports the version control and LLM-generated commit summary features, which directly respond to the demand for transparency and historical accountability in AI-assisted workflows.

2.2 Project Management

Chapter 3

Methodology

From the outset, the objectives were clear: to create a project management tool that integrated the power of large language models (LLMs) while maintaining security, locality, and accountability. Existing solutions in the market tended to sacrifice these values in exchange for convenience, relying on cloud platforms that expose users to surveillance, data harvesting, and opaque decision-making. The aim of this project was to show that another path was possible. Yet the path was not straightforward. The final system—a lightweight Python application with a QML interface—was the result of iteration, reconsideration, and adaptation. Early versions of the project looked very different. At first, the system was conceived as a web application, powered by a centralised server that would process requests and host LLM modules. This design was motivated by performance. By placing the model on a server, more powerful language models could be deployed, models that would be too resource-intensive for individual user machines. The web interface, meanwhile, would give users familiar access through their browsers, requiring no installation and simplifying the experience. The concept was attractive in theory. It promised scalability, flexibility, and the possibility of stronger AI performance. However, it soon became apparent that this approach was not viable within the scope of the project. Building and maintaining a server-side architecture, with user authentication, task persistence, and model hosting, would require a skillset in web frameworks and frontend languages such as React. Lacking prior experience with these tools, progress was slow. More importantly, the approach threatened to undermine the very principles the project was founded upon. Even if the server were hosted on-site rather than in the cloud, users would still be asked to trust a system where their data travelled across a network to reach the point of processing. This risk, combined with the time limitations of the project, made the web-based design untenable. The decision was made to pivot toward a different architecture: one

centred on Python, running locally on the user's machine. This choice immediately aligned with the ethical requirements. By keeping everything local, the system avoided the pitfalls of remote storage and network transfer. Users would retain complete control over their data, with no risk of third-party access. The use of Python also made development more realistic within the given timeframe. Its rich ecosystem of libraries, coupled with the developer's familiarity with the language, made it possible to build and iterate quickly. To provide a modern interface without the complexity of a web stack, QML was adopted. This allowed the frontend to look and feel polished, while still communicating directly with the Python backend in a lightweight and transparent way. This chapter retraces this journey, describing the requirements that guided development, the design choices that were made, the treatment of data, the integration of the LLM, and the architecture that ultimately emerged. The emphasis is not on presenting a rigid blueprint but on showing how each stage of development reflects the project's principles: privacy, accountability, and usability.

3.1 Requirements Gathering

The requirements that defined the project stemmed directly from the problem statement. The system had to be more than just another project management tool. It had to demonstrate that intelligent assistance could be delivered without surrendering user autonomy to the cloud. Four requirements in particular stood out. First, the system had to operate entirely offline. Users should never be asked to send their tasks, notes, or metadata to an external server. Second, it had to integrate an LLM in a way that was transparent and accountable. Users needed to see how inputs were processed and have the option to review the prompts and outputs that shaped the model's responses. Third, the system had to remain usable. Privacy and accountability are hollow values if the software is too cumbersome for everyday use. And finally, the system had to be feasible. Within the scope of a student research project, it needed to remain realistic in terms of development time and available expertise. These requirements were not static but sharpened as the project developed. The initial attempt to build a web application reflects an early prioritisation of performance and scalability: the belief that integrating a powerful model was the most important step. However, as difficulties mounted and the risks of network-based processing became clearer, the requirements were reinterpreted. Privacy and offline operation took precedence, even if that meant using smaller models. Feasibility was also decisive. The choice of Python was not merely pragmatic but a recognition that delivering a working system was more valuable than pursuing an over-ambitious architecture that could not be completed.

3.2 Design Approach

The development approach was iterative. Instead of a grand design drawn up at the start, the project evolved in cycles of building, testing, and refining. Features were introduced one at a time such as task creation, event logging, project dashboards with each integrated into the system before moving on to the next. This incremental style gave the project flexibility. If a feature proved impractical or conflicted with the ethical principles, it could be dropped without derailing the whole system. Testing played a critical role in this cycle. Although not always preventative, testing acted as a feedback loop. Bugs were often discovered through use, prompting the creation of small corrective tests. These would then remain in place, preventing regressions. This reactive testing was well-suited to a research-driven project where exploration mattered as much as stability. Importantly, design was not only about functionality but about principle. Every decision was weighed against the objectives. The abandonment of the web-based architecture illustrates this. The design could have delivered more powerful LLM performance, but it conflicted with the requirements of privacy and feasibility. By choosing instead to simplify and localise, the design process remained faithful to the project's aims.

3.3 Data Sources and Processing

Unlike many AI-driven projects, this system deliberately avoided external datasets. The only data it processed was that provided directly by users: task descriptions, deadlines, notes, and project events. This decision was crucial for privacy. By not depending on external sources, the system ensured that user information remained contained within the local environment. Nonetheless, the handling of data required care. User inputs could be messy, ambiguous, or inconsistent. To ensure that the LLM could process them reliably, a preprocessing step was introduced. This involved cleaning the text, removing unnecessary characters, and formatting it into structured prompts. The aim was not to distort the meaning of the user's input but to reduce ambiguity and guide the model toward more accurate classifications. This process was refined over time. Early outputs from the model were sometimes vague or inconsistent, leading to adjustments in preprocessing rules. By shaping the input more clearly, the system was able to produce more consistent outputs. Because these rules were transparent, users could also inspect and understand how their inputs were being transformed, strengthening the sense of accountability.

3.4 LLM Integration

Selecting and integrating an LLM required careful compromise. The abandonment of the web-based architecture meant that the system could not rely on the largest, most powerful models. Instead, smaller models capable of running locally were used. While this meant sacrificing some raw performance, it aligned with the ethical requirements of security and offline use. To compensate for these limitations, the project emphasised prompt design. Prompts were crafted to provide the model with clear context and structure, reducing the chance of misclassification. This was an iterative process: prompts were tested on sample inputs, revised in response to errors, and refined until they produced consistent outputs. Equally important was transparency. Every interaction with the LLM was logged. Users could see not only the output but also the exact prompt that had been sent. This made it possible to audit the system's behaviour, to distinguish between errors caused by vague input and those caused by the model itself. In this way, the integration strategy preserved accountability, addressing one of the central concerns raised in the problem statement.

3.5 System Architecture

The architecture that emerged was simple but effective. At its core were three components: a Python backend, a QML frontend, and a lightweight SQLite database. The backend managed logic, persistence, and model interaction. It was written in Python, chosen for its balance of accessibility and power, and for the developer's familiarity with the language. The frontend was written in QML, allowing the interface to look modern while remaining lightweight. The database stored tasks, projects, and events in a reliable but compact format. What makes this architecture distinctive is its tight integration. Backend functions were exposed directly in the QML interface, allowing changes in logic to be reflected immediately in the frontend. This made iteration rapid and transparent, even if it sacrificed some of the modular separation found in more industrial architectures.

By discarding unnecessary layers of complexity—such as web servers, authentication flows, or cloud connectors—the system remained true to its ethical principles. It was fully local, fully offline, and fully under the user's control.

Chapter 4

System Design and Implementation

The architecture of the project management platform was shaped by a complex interplay between ambition, feasibility, and the guiding problem statement of the research. At the outset, the project sought to respond to clear shortcomings in existing digital project management tools: namely, their dependence on cloud infrastructure, their lack of transparency in how user data is processed, and their limited support for embedding ethical considerations into everyday workflows. The project's objectives, defined in earlier stages, called for a system that would operate securely in offline environments, preserve the privacy of user data, provide accountability through transparent logging, and incorporate intelligent assistance in a way that aligned with human decision-making rather than replacing it.

This chapter explores the system architecture that was ultimately implemented in pursuit of those goals. It begins by considering the initial attempt at a web-based, server-centric model before turning to the local, Python-based desktop application that eventually became the platform's core. Each architectural layer: user interface, backend managers, database, file handling, event logging, and language model integration, is analysed in detail, showing how these components together fulfil the functional and ethical objectives of the project. Throughout, attention is paid to the flow of data, the rationale for design decisions, and the trade-offs that emerged during development.

4.1 From Web Ambitions to Local Implementation

In the earliest phase of the project, the design gravitated toward a web application model. The rationale was that by creating a centralised server, the system could host large-scale language models, perform computationally expensive processing, and serve results to users via lightweight client browsers. Such an architecture promised scalability, cross-platform accessibility, and a clear separation between backend logic and front-end presentation. In theory, it would allow the system to deploy high-performance language models which could not be easily run on individual user machines while ensuring that all users shared a consistent and up-to-date environment.h

However, this direction quickly revealed its limitations. Building a robust web application demanded technical proficiency in frameworks and languages outside the project's scope, notably React and its architectural ecosystem. Implementing a distributed system within the project's timeframe proved infeasible. More importantly, the centralised model contradicted some of the ethical principles that the platform was designed to uphold. A web server necessarily implies the transmission of user data over networks, introducing vulnerabilities around privacy, trust, and dependence on external infrastructure. These concerns directly conflicted with the project's objective of designing a platform that would guarantee local, secure, and transparent operation. As a result, the centralised server concept was abandoned. Instead, development pivoted toward a local-first model built with Python, a language whose accessibility, flexibility, and ecosystem aligned with both the developer's skillset and the project's ethical requirements. PySide6 and QML were adopted to provide a modern graphical interface, ensuring that the system remained usable and visually engaging without relying on external frameworks. This transition marked a turning point in the architecture: rather than chasing the scalability of a client-server model, the design embraced the virtues of locality, offline functionality, and user control.

4.2 High-Level Architecture

The architecture that emerged is a fully offline desktop application with no dependence on HTTP, web servers, or remote APIs. At a high level, the platform is composed of three major layers: the QML-based graphical interface, a set of backend managers written in Python, and a local persistence layer comprising SQLite databases, file repositories, and append-only event logs.

The QML interface provides the user-facing components: login screens, dashboards, project pages, and event

logs. Beneath this interface lies the PySide6 entry point (main.py), which instantiates and exposes backend managers to the QML environment. These managers cover authentication, project management, dashboard logic, user management, and event logging which are responsible for mediating between user actions and the persistence layer.

The database layer, built on SQLAlchemy ORM, handles the structured data of the application: users, projects, roles, tasks, subtasks, files, and events. Additional modules extend this layer with encryption, file versioning using Git, semantic diffs with ODFDiff, and metadata tracking. Together, these components form a self-contained ecosystem in which all operations, from logging in to managing files, remain confined to the user's local machine.

This architecture represents a deliberate balance between modularity and simplicity. Each layer is isolated but tightly integrated, ensuring clear data flow without introducing unnecessary complexity. At the same time, the architecture foregrounds the ethical objectives of the project: locality, transparency, accountability, and offline resilience.

4.3 User Interface Layer

The interface was implemented in QML, providing a modern, flexible, and responsive environment that would have been difficult to replicate with standard Python GUI toolkits alone. The QML design encapsulates the entire user journey, from authentication through to project management dashboards and Eisenhower matrix visualisations. By exposing backend managers as properties and slots within QML, the system allows the interface to remain cleanly separated from core logic while still enabling rich interaction.

The decision to adopt QML was also a response to a common critique of local applications: that they often feel outdated compared to the sleek, browser-based tools users are accustomed to. By pairing PySide6 with QML, the project retained the ethical benefits of locality while delivering a polished user experience. Navigation, data entry, and task management were designed to be intuitive, ensuring that ethical principles did not come at the cost of usability.

4.5 Backend Managers

The backend managers act as the functional core of the platform. Each manager encapsulates a specific domain of logic: The AuthManager handles authentication, user sessions, and password security through bcrypt hashing. The DashboardManager oversees the loading of projects, tasks, and Eisenhower matrix

states, providing the necessary APIs to the interface. The ProjectManager coordinates the creation, editing, and assignment of projects, tasks, and subtasks, as well as calendar integration. The UserManager governs user creation, deletion, and lookup, embedding role-based access control. The LogEventBridge provides a structured mechanism for recording all significant actions in the event log.

This modular organisation was essential in addressing the problem statement. By separating these responsibilities, the system maintained clarity and extensibility: new features could be added by extending managers without disrupting the rest of the codebase. Equally, modularity enhanced transparency, as the responsibilities of each manager could be easily inspected and audited, supporting the objective of accountability.

4.6 Database and Persistence Layer

At the heart of the architecture lies the persistence layer, implemented through SQLite databases and local file storage. Structured data—including users, roles, permissions, projects, tasks, and events—is stored in relational form using SQLAlchemy. This choice allowed the system to enforce strong schema-level constraints while offering flexibility for future modifications.

File storage was designed with equal care. User documents, particularly LibreOffice files, are stored directly on the local filesystem but tied into the application through metadata stored in the database. Each document is versioned using Git, creating a complete record of changes over time. By integrating ODFDiff, the system was able to go beyond simple commit histories, offering semantic diffs that show meaningful changes to document content.

Encryption was also built into this layer. Sensitive files are encrypted with Fernet, ensuring that even if local storage were compromised, the confidentiality of data would remain intact. Combined with bcrypt-secured authentication, these measures reinforced the ethical requirement of protecting user privacy.

4.7 Event Logging

Transparency and accountability were central to the problem statement, and these were operationalised through the event logging system. Every significant action—whether a login attempt, project creation, file edit, or administrative change—is recorded in an append-only log file. Each entry includes a timestamp, user identity, and structured description of the action.

This design serves two functions. First, it provides an audit trail that supports organisational accountability. Users can view the log through the interface, ensuring that oversight is not limited to administrators but shared across the team. Second, the log serves as a source of context for intelligent assistance. By feeding

recent log entries into the language model module, the system situates its suggestions within the lived history of the project, making them more relevant and explainable.

4.8 Integration of Language Models

One of the most distinctive features of the architecture is its integration of a lightweight local language model, TinyLlama. While the original server-based concept would have allowed the use of larger, cloud-hosted models, the final architecture demonstrated that meaningful assistance could still be delivered through local resources.

The model was connected to the system through the dashboard and Eisenhower matrix. When a task or subtask was created, users could request an AI-generated suggestion for its categorisation within the matrix. This suggestion was based on both the task description and recent context drawn from the event log. Importantly, the model's output was not presented as a final decision but as a recommendation, reinforcing the project's principle of keeping human judgment central.

Each interaction with the language model was itself logged as an event. This ensured that AI involvement was transparent and auditable, avoiding the "black box" problem that plagues many AI-assisted systems. The design thereby embodied both the functional objective of enhancing project management and the ethical objective of accountable, explainable AI integration.

4.9 Data and Control Flow

The architecture maintained a clear flow of data and control across its layers. User actions in the QML interface triggered backend manager methods via signals and slots. These managers then performed operations on the database or filesystem, updated relevant properties, and emitted signals back to the interface. The interface reflected these updates immediately, ensuring consistency between user interaction and system state.

For example, when a user dragged a task across Eisenhower matrix categories, the QML interface triggered the recategorizeTaskOrSubtask method in the DashboardManager. The manager updated the database, logged the action in the event log, and emitted signals to refresh the UI. If the user requested an AI suggestion, the manager also invoked the language model, processed the response, applied it if appropriate, and recorded the full exchange in the log.

This tightly coupled but transparent data flow ensured that all operations were predictable, traceable, and auditable—qualities directly linked to the project's objectives.

4.10 Security, Privacy, and Ethics

Security and privacy were not afterthoughts but embedded principles in the architecture. By keeping all data local, the system eliminated risks associated with cloud storage, third-party APIs, or network vulnerabilities. Authentication was secured through strong hashing, while file encryption protected sensitive documents. Role-based access control provided an additional layer of protection, ensuring that only authorised users could access or modify specific resources.

Beyond these technical safeguards, the architecture operationalised ethical principles in subtler ways. The event log made decision-making processes transparent. AI integration was designed to be assistive rather than directive, avoiding the risk of displacing human judgment. The offline-first model supported contexts—such as secure environments or resource-limited organisations—where cloud-based tools would be either inappropriate or inaccessible.

These architectural decisions collectively ensured that the system was not only functional but aligned with the ethical imperatives set out in the problem statement.

Chapter 5

Evaluation and Testing

5.1 Evaluation Criteria

5.2 Functional Testing

5.3 LLM Response Evaluation

5.4 User Testing and Feedback

5.5 Limitations in Testing

Chapter 6

Discussion

6.1 Analysis of Results

6.2 Challenges Faced

6.3 Agile Methodology Reflection

6.4 Model Performance vs Expectations

Chapter 7

Conclusion and Future Work

7.1 Summary of Contributions

7.2 Applications and Impact

7.3 Limitations

7.4 Future Improvements

Bibliography

Alsudiri, Turki, Wafi Al-Karaghouli, and Tillal Eldabi (2013-10-14Z). "Alignment of Large Project Management Process to Business Strategy: A Review and Conceptual Framework". In: *Journal of Enterprise Information Management* 26.5, pp. 596–615. ISSN: 1741-0398. DOI: 10.1108/JEIM-07-2013-0050. URL: https://www.emerald.com/insight/content/doi/10.1108/jeim-07-2013-0050/full/html (visited on 07/18/2025).

Damij, Nadja and Talib Damij (2024). "An Approach to Optimizing Kanban Board Workflow and Shortening the Project Management Plan". In: *IEEE Transactions on Engineering Management* 71, pp. 13266–13273. ISSN: 1558-0040. DOI: 10.1109/TEM.2021.3120984. URL: https://ieeexplore.ieee.org/abstract/document/9611021 (visited on 07/11/2025).

Jovanovic, Petar and Ivana Beric (Dec. 18, 2018). "Analysis of the Available Project Management Methodologies". In: *Management:Journal of Sustainable Business and Management Solutions in Emerging Economies* 23.3 (3), pp. 1–13. ISSN: 2406-0658. DOI: 10.7595/management.fon.2018.0027. URL: https://management.fon.bg.ac.rs/index.php/mng/article/view/245 (visited on 07/10/2025).

Loiro, Carina et al. (Jan. 1, 2019). "Agile Project Management: A Communicational Workflow Proposal". In: *Procedia Computer Science*. CENTERIS 2019 - International Conference on ENTERprise Information Systems / ProjMAN 2019 - International Conference on Project MANagement / HCist 2019 - International Conference on Health and Social Care Information Systems and Technologies, CENTERIS/ProjMAN/HCist 2019 164, pp. 485–490. ISSN: 1877-0509. DOI: 10.1016/j.procs.2019.12.210. URL: https://www.sciencedirect.com/science/article/pii/S1877050919322574 (visited on 07/11/2025).

Mankins, Michael and Richard Steele (Aug. 2005). "Turning Great Strategy into Great Performance". In: *Harvard Business Review* 83, pp. 65–72. URL: https://hbr.org/2005/07/turning-great-strategy-into-great-performance (visited on 07/18/2025).

Prica, Fadil and Nenad Bjelic (Mar. 30, 2025). "Enhancing Project Efficiency: The Role of Agile Project Management in a Dynamic Corporate Landscape". In: *Journal of Policy Options* 8.1 (1), pp. 1–10. ISSN: 3006-7626. URL: http://resdojournals.com/index.php/jpo/article/view/401 (visited on 07/10/2025).

Schwaber, Ken (Feb. 11, 2004). *Agile Project Management with Scrum*. Microsoft Press. 214 pp. ISBN: 978-0-7356-3790-0. Google Books: 6pZCAwAAQBAJ.

Serrador, Pedro and Jeffrey K. Pinto (July 1, 2015). "Does Agile Work? — A Quantitative Analysis of Agile Project Success". In: *International Journal of Project Management* 33.5, pp. 1040–1051. ISSN: 0263-7863. DOI: 10.1016/j.ijproman.2015.01.006. URL: https://www.sciencedirect.com/science/article/pii/S0263786315000071 (visited on 07/10/2025).

Sońta-Drączkowska, Ewa and Agnieszka Krogulec (Mar. 28, 2024). "Challenges of Scaling Agile in Large Enterprises and Implications for Project Management". In: *International Journal of Managing Projects in Business* 17.2, pp. 360–384. ISSN: 1753-8378. DOI: 10.1108/IJMPB-11-2023-0244. URL: https://www.emerald.com/insight/content/doi/10.1108/ijmpb-11-2023-0244/full/html (visited on 07/13/2025).

Xue, Rui et al. (n.d.). "Analysis and Comparison of Project Management Standards and Guides". In: ().

Appendix A

Detailed Literature Review

A.1 Project Management Frameworks and Standards

As this software project aims to assist enterprise level organisations with project management, it is vital for it to interface with the companies' existing project management frameworks. This means ensuring that the workflow of the software does not in itself become a barrier to adoption, necessitating software specific training and introducing new inefficiencies as a result. In order to ascertain which framework would be the best to start working with, "Analysis and Comparison of Project Management Standards and Guides" was reviewed (Xue et al. n.d.). This paper addresses a significant challenge faced by project managers: selecting the most appropriate project management (PM) standard or guide to improve project success across different organisational contexts. Recognising that project management is critical for successful project delivery, the paper sets out to analyse and compare three prominent PM references—PMBoK, ISO 21500, and ISO/IEC 29110—to assist project managers in making an informed choice tailored to their project scale and needs. The central problem tackled is the difficulty project managers encounter in navigating and selecting among various PM standards due to the abundance and complexity of these references. The motivation behind this study is well grounded in the evolution of project management practices and the increasing need for clear guidance, especially in a landscape where projects vary vastly in size, complexity, and organizational structure. The paper begins by providing a historical context, illustrating that project management has been practised for millennia, and has continuously evolved with tools like Gantt charts, The Critical Path Method (CPM), Work Breakdown Structure (WBS), and Earned Value Management (EVM) becoming integral to contemporary PM. However, the variety of standards and guides, each designed with different target

audiences, creates confusion for project managers, especially those unfamiliar with the subtle differences or lacking the time to conduct deep comparative analysis. The paper's primary purpose is to demystify this landscape by thoroughly comparing the three most widely recognised PM references: 1. PMBoK (Project Management Body of Knowledge), published by PMI, is described as the most comprehensive and detailed guide. It defines 47 processes grouped into 10 Knowledge Areas (KAs) and organizes these into five process groups aligned with project phases (initiating, planning, executing, monitoring and controlling, closing). This level of detail includes specific tools and techniques, which support managers in navigating complex project environments, especially large-scale projects. The paper highlights PMBoK's adaptability across different systems, engineering stages and its broad acceptance, which makes it the go-to guide for many professional project managers. 2. ISO 21500, published by the International Organisation for Standardisation, shares a similar structure to PMBoK with its five process groups and 10 subject groups. Its purpose is to provide guidance that can be applied by any type of organisation, regardless of size. While it has fewer processes (39) than PMBoK, it offers flexibility and international standardisation, making it suitable for organisations looking for a universally recognised framework. The paper notes that ISO 21500 includes descriptions of inputs and outputs for each process but is less prescriptive on tools and techniques compared to PMBoK. 3. ISO/IEC 29110 is distinctively tailored for Very Small Entities (VSEs)—organisations with fewer than 25 employees. This standard acknowledges the challenges faced by VSEs in applying traditional PM and software engineering standards due to their limited scale, time, and resources. The guide simplifies processes to just two key areas: project management and software implementation. Its modular structure (five parts) allows VSEs to adapt and tailor the guide to their needs, emphasising usability and practicality over comprehensiveness. The paper underlines that this makes ISO/IEC 29110 particularly valuable for small companies acting as suppliers in larger supply chains. The results of the comparative analysis lead to clear, actionable conclusions aligned with the paper's objective to support project managers in choosing the right standard. PMBoK is best suited for large, complex projects requiring detailed process guidance and comprehensive tools. ISO 21500 offers a lighter, internationally standardised framework suitable for a wide range of organisations, especially those seeking alignment with global standards. ISO/IEC 29110 addresses a niche yet critical market segment by enabling very small companies to manage projects successfully with an appropriately scaled standard. This comparison directly responds to the problem statement by reducing the complexity around PM standard selection, thereby facilitating better adoption of PM practices tailored to project and organisational size. Furthermore, the paper's discussion about the trend of large companies outsourcing to smaller suppliers underscores the growing importance of matching standards to organisational scale, especially as supply chains become more fragmented. To Gain a greater understanding, more research was conducted to identify the different project management methodologies used in industry.

Reading 'Analysis of the Available Project Management Methodologies' (Jovanovic and Beric 2018) once again highlighted the role that project methodologies can play. The effective implementation of project management methodologies remains a critical concern for organisations navigating increasingly complex and diverse project environments. This paper addresses a well-documented challenge in project management literature: the inadequacy of one-size-fits-all methodologies to accommodate the heterogeneous nature of projects across different sectors and scales. The central purpose of this study was to analyse existing project management methodologies—such as PMI, IPMA, PRINCE2, YUPMA, APM, and Agile—and to evaluate their applicability to distinct project groups based on project characteristics and organisational context. The paper's problem statement identifies a key gap: while numerous internationally recognised methodologies offer structured frameworks and processes, they often fail to consider the unique attributes of particular project types. This limitation is especially salient given the wide variance in project complexity, scope, and sectoral demands. Consequently, the research objective is to conduct a meta-analysis of extant methodologies, making clear their specific strengths and weaknesses, with a view toward enabling the tailored selection or development of methodologies suited to project groups with shared characteristics. Findings from the meta-analysis reveal that traditional, process-centric methodologies such as PMI, PRINCE2, APM, and YUPMA predominantly align with large-scale, complex projects typical of investment, military, manufacturing, and extensive infrastructure undertakings. These methodologies provide comprehensive coverage of project knowledge areas and processes, offering robust governance but often at the expense of flexibility and contextual sensitivity. In contrast, the IPMA methodology's emphasis on project manager competencies: technical, behavioural, and contextual, shifts the focus from rigid processes to the capabilities of individuals, reflecting a more adaptive but less prescriptive approach. Agile methodologies emerge from the analysis as particularly well-suited to smaller, less complex projects, especially within the IT sector. Their iterative and flexible nature accommodates rapid change and uncertainty, addressing deficiencies in traditional methodologies when applied to dynamic or fast-paced project environments. However, Xue et. al. finds Agile's applicability outside IT and similarly scoped projects remains limited. The study's synthesis underscores a critical implication: the suitability of any project management methodology is contingent on the interplay between project type, organisational culture, and management philosophy. This reinforces the necessity of moving beyond generalised prescriptions towards developing or selecting methodologies that reflect the specific demands and contexts of project groups. The paper positions itself as a foundational step in ongoing research aimed at grouping projects by similarity and tailoring methodologies accordingly. In relation to the problem statement, the results substantiate the argument that existing methodologies are not universally optimal. They highlight the risk of misapplication and inefficiency when project managers adopt methodologies without considering contextual fit. This resonates with calls in contemporary project

management scholarship advocating for greater methodological pluralism and context-driven adaptation. In addition, the on going research hints at a potentially vital feature set for future / further development of the software: a modular system that can interface with a range of different project management processes, ensuring that the correct framework is used for the nature of each project and the team members involved whilst also ensuring that data flows smoothly between different projects following different management protocols. A stand out point here is the claim made by xueAnalysisComparisonProject that the efficacy of Agile is limited. Serrador and Pinto explore the tangible impact of Agile methodologies on project success, offering empirical evidence to support the growing adoption of Agile practices in contemporary project management (Serrador and Pinto 2015). The core aim of the study is to assess whether the degree of Agile usage in a project is positively correlated with various dimensions of project success, namely overall success, efficiency (time and budget), and stakeholder satisfaction. This objective is positioned within a broader critique of the historically high failure rates of projects despite adherence to traditional methodologies such as waterfall. The paper is underpinned by data from 1,386 projects across various industries, providing a substantial empirical base. The methodology quantifies the extent of Agile implementation on a scale from 0 to 100 and measures its correlation with perceived project outcomes. The results reveal a statistically significant, though modest, positive relationship between Agile usage and project success, especially in terms of stakeholder satisfaction and overall success. While efficiency gains are less pronounced, they are still statistically valid. Notably, Agile practices did not reduce planning activity overall; rather, they redistributed it: less upfront, more iterative, suggesting a more adaptive planning model rather than an absence of structure. Importantly, the study explores moderating variables such as project complexity, team experience, and clarity of project vision. Contrary to expectations, neither complexity nor experience significantly moderated the Agile-success relationship. However, projects with clearer visions saw enhanced benefits from Agile methods, indicating that the methodology's success is not merely procedural but also context-dependent. The industry dimension adds further nuance: while Agile produced stronger positive effects in tech-oriented, healthcare, and service sectors, it had little to no effect in sectors with rigid planning requirements (e.g., construction, government). The implications of these findings are directly relevant to this project's objectives, which involve assessing Agile as a contemporary project management framework and exploring its alignment with project success across varying domains. Serrador and Pinto provide empirical reinforcement for the claim that Agile's iterative and stakeholder-centric nature aligns more closely with the needs of modern, fast-moving projects. This aligns with the theoretical stance that static, universal methodologies may not be sufficient in today's complex and dynamic environments. However, the relatively low explanatory power (R^2 values around 0.02–0.15) underscores that Agile is not a panacea; other factors contribute significantly to project outcomes. The study advocates for a more sophisticated understanding

of Agile, particularly its hybridisation with traditional methodologies, an area under explored yet reflective of current industry practice. To gain a deeper understanding of the role of agile, the study aiming to enhance project efficiency was reviewed. priscaamajuoyiOptimizingAgileProject2024 offers a comprehensive examination of Agile Project Management (Agile PM) as a response to the limitations of traditional project management frameworks in complex, uncertain, and fast-paced environments. Central to this discourse is the critique of hierarchical, command-and-control paradigms, which are increasingly misaligned with the demands of knowledge-based, innovation-driven enterprise operations. This insight resonates directly with the problem statement, which identifies structural inefficiencies rooted in bureaucratic rigidity and human cognitive limits as a primary obstacle in enterprise-scale project execution, despite the widespread adoption of established frameworks like PMBOK and PRINCE2 (Prica and Bjelic 2025). The literature traces the origins of Agile to the Agile Manifesto and Declaration of Interdependence, both of which prioritise adaptability, iterative delivery, and team autonomy over prescriptive process adherence. This decentralised model addresses a key challenge described in the problem statement: the human difficulty in managing high-dimensional, dynamic project data. The Agile emphasis on continuous feedback, sprint-based iterations, and role ownership provides a responsive structure that supports real-time adaptability, a core feature of the Multi-Dimensional Sprint Planner objective. These principles form the foundation for automating scheduling based on fluctuating variables such as team availability and evolving compliance requirements. The critique of traditional project theory reinforces the urgency for a paradigm shift. Their argument that models such as "management-as-planning" and "thermostat control" are insufficient aligns with the project's focus on replacing rigid planning with adaptive automation. Moreover, Williams et al.'s empirical findings, which show that PMBOK's traditional frameworks hinder performance under uncertainty, support the necessity for LLM-augmented systems capable of pattern recognition and adaptive task reassignment. These findings validate the need for integrating ML systems that operate in fluid, decentralised contexts without relying on users to manually restructure plans or reports. Coplien and Harrison's pattern-based approach to Agile further complements the Eisenhower Matrix-based To-Do List Generator objective. They identify recurring behavioural and structural configurations that promote effective project execution. By learning from these patterns, intelligent systems can be trained to automate task prioritisation not just based on importance or urgency but also in relation to historical project behaviours and human productivity cycles which is a layer of complexity that traditional planning tools overlook. Finally, the literature also engages with Wysocki's quadrant model, which categorises projects by goal clarity and solution certainty. This framework provides an analytical basis for determining when Agile, adaptive, or even extreme project management techniques are most suitable. The proposed system's ability to shift methodologies dynamically and autonomously mirrors this quadrant-based logic. Wysocki's model offers useful heuristics for designing a sprint planner that

fluidly adapts across quadrants, ensuring that LLM-generated roadmaps remain contextually appropriate. Much of the literature refers to "Agile Hybrids", frameworks who's use compounds the benefits of the agile methodology to increase it's efficacy and applicability. In Agile Project Management with Scrum, Schwaber (Schwaber 2004) draws a compelling analogy between Scrum and decentralised systems like road traffic or modern logistics, illustrating how simple rules empower independent agents to navigate complexity effectively. He positions Scrum as a response to the limitations of centralised planning in dynamic, uncertain environments. As projects grow in complexity, traditional command-and-control frameworks often fail, while Scrum thrives by delegating decision-making to self-organising teams. A key strength of Scrum, according to Schwaber, is its emphasis on short, iterative learning cycles that test complete business value propositions within 30-day sprints. This approach fosters continuous feedback, enabling developers to align more closely with shifting customer needs. Rather than pursuing rigid, front-loaded planning, Scrum adopts a test-and-learn philosophy aligned with Deming's cycle and other empirically driven improvement models. This aligns strongly with one of the key objectives of the project, using real time data to continuously improve and fine tune the sprint plan to ensure that the project remains on target even with shifting requirements and constraints. Moreover, Scrum empowers teams to become "managers of their own fate." By entrusting workers with autonomy and purpose, Scrum taps into collective intelligence and real-time problem-solving. The model's philosophical, managerial, and technical layers parallel the success of systems like Toyota's lean manufacturing, where trust, feedback, and long-term thinking underpin sustained performance. In the paper: Agile Project Management: A Communicational Workflow Proposal, The integration of Agile Project Management (APM) within Agile Manufacturing (AM) represents a paradigm shift toward adaptability, customer responsiveness, and continuous improvement in volatile production contexts. As explored by the authors, AM extends Agile principles beyond software into manufacturing, emphasising modularity, team autonomy, and fast response to dynamic customer demands (Loiro et al. 2019). APM serves as the structural and procedural backbone of this model, guiding product development through iterative "momentums" rather than rigid phases from requirements analysis through to maintenance. A central contribution of the paper is the proposed AGILE team structure, comprising a Product Owner, Team Leader, and cross-functional Team Members, each playing dynamic roles throughout a product's lifecycle. Effective communication, both within this team and with stakeholders, is deemed essential. The communication workflow, modeled in UML, facilitates the continuous integration of client feedback across key stages, aligning with core Agile values of responsiveness and customer-centricity. Yet, the paper acknowledges significant barriers: cultural inertia, poor data literacy, and team readiness are cited as frequent obstacles to successful Agile transformation. While early results from an implementation in a lighting manufacturing firm are inconclusive, the framework offers a promising, structured approach to embedding agility in non-software domains, provided

organisations invest in education, communication, and role clarity. A key takeaway from this paper is the proposed Agile Team structure, which has been modified and will be utilised in this project. Establishing a Team leader is important to ensure both accountability and also that the project has a strong vision, a factor that has already been established as vital to the success of the Agile frame work (Serrador and Pinto 2015). Aligning the vision held by the leader and the business strategy in general with the project management framework is critical as explored by alsudiriAlignmentLargeProject2013. Prior research indicates that a significant proportion of projects fail to meet time, budget, and strategic objectives due to misalignment between PM processes and corporate strategy (Miller, 2002; Shenhar et al., 2007). While internal factors such as effective communication, executive support, leadership competence, and involvement of project managers in strategic development have been identified as pivotal to enhancing alignment (Eriksson, 2013), this study highlights equally important external factors, including government agencies, vendors, contractors, and site acquisition challenges, which substantially impact strategic implementation. The literature exposes a "missing link" between business strategy and project plans, coined as "project strategy" by Shenhar et al. (2007), underscoring the need for integrative frameworks that bridge this gap. Empirical findings reveal that, companies often lack formal mechanisms to align and monitor the synergy between strategy and PM, adversely affecting project outcomes and business performance. This research contributes theoretically by applying stakeholder theory and strategic management processes to elucidate the complex interplay of internal and external influences on alignment. Ultimately, robust strategic alignment facilitates responsiveness to market dynamism and improves the realisation of business goals through effective project delivery.

In addition to this, a Cross Functional Team member system allows for greater use of the individual's skill-set, allowing for a level of flexibility that extends beyond task allocation based on a job title. This flexibility can lead into a lack of clarity, however, as the number of tasks, subtasks and now the team members who are assigned to them vary can vary greatly. The agile methodology has a tool for improving continuous flow and tracking the progress of the subtasks of a project known as Kanban boards. In ' An Approach to Optimizing Kanban Board Workflow and Shortening the Project Management Plan', Damij et. al. tackles a key challenge in Kanban implementation: how to effectively manage workflow on the Kanban board by finding the right balance among three critical parameters: replenishment value, work-in-progress (WIP) limits, and resource capacity (N. Damij and T. Damij 2024). The stated purpose is to go beyond the conventional focus on WIP limits alone and instead propose an approach that optimises the interplay between these factors to create a sustainable and efficient workflow. This purpose directly addresses the long-recognised problem that setting WIP limits in isolation often fails to produce consistent flow improvements, sometimes resulting in either idle team members or overloaded queues. The paper's motivation is rooted in

the recent disruptions caused by the COVID-19 pandemic, which exposed the vulnerability of traditional working modes and highlighted the need for agile, adaptable workflows. Kanban is well-suited to meet this need, but practitioners struggle with applying its principles optimally especially setting WIP limits that fit the actual capacity and demand of teams. The authors argue that sustainable flow depends not just on WIP limits but on harmonising those limits with replenishment (the rate new work is introduced) and the team's resource capacity. To validate this, the paper presents an empirical simulation-based approach. By modelling the Kanban workflow and systematically varying replenishment rates, WIP limit combinations, and resource allocations, the authors generate data on key performance metrics such as lead time, queue lengths, and team utilization. This empirical method directly supports the paper's objective to provide actionable insights rather than purely theoretical guidelines. The use of simulation here is clever—it allows "what-if" experiments that would be impractical or disruptive in live projects and provides a controlled way to observe complex interactions among variables. The results demonstrate that simply adjusting WIP limits without considering replenishment or resource capacity is insufficient for achieving continuous, smooth flow. For example, low WIP limits lead to team idleness, while overly high limits cause excessive queues and work overload, both of which degrade efficiency. The simulations identify optimal configurations where replenishment aligns with resource availability and WIP limits, producing a balanced system that minimizes waiting times and maximizes team utilization. One key finding is that a replenishment value slightly above the number of resources in the initial stage yields the best performance, avoiding both bottlenecks and idle times. This finding directly answers the problem statement by showing that Kanban workflow efficiency is not a simple function of WIP limits but a multi-dimensional optimisation problem. The authors' approach reframes the challenge as one of finding an "optimal relationship" or harmony among replenishment, WIP limits, and capacity, rather than trying to optimise any single factor in isolation. This aligns well with their project objective of developing a practical approach for Kanban teams to improve flow. Moreover, the paper extends its contributions beyond theory to practice. It suggests that managers who focus solely on maximizing resource utilisation without considering this balanced relationship risk creating dysfunctional workflows. By providing a systematic method, supported by simulation, to find the optimal parameters, the paper offers a tool that can reduce trial-and-error in Kanban board design, improve delivery predictability, and ultimately enhance team performance. Finally, it is important to establish the difference that these project management frameworks will have to undergo as a result of the change in the industrial landscape to one where vast quantities of computational power is readily available. In the International Journal of Managing Projects in Business, sonta-draczkowskaChallengesScalingAgile2024 explores the transformative trajectory of project management in response to digital disruption, emphasising the shift from static, control-oriented practices to dynamic, technology-enhanced approaches. The authors argue that the accelerating complexity

of project environments, driven by technological and social forces, has exposed the limitations of traditional models such as PMBOK and PRINCE2 (Sońta-Drączkowska and Krogulec 2024). This argument reinforces the problem statement's core premise: mature frameworks, despite their widespread use, are increasingly unable to cope with high-dimensionality, rapid change, and cognitive overload in enterprise-scale project environments. The study highlights a fundamental misalignment between conventional project management practices and the nonlinear, emergent nature of digitally mediated work. Citing Brynjolfsson and McAfee, the authors frame digital disruption as an opportunity to reimagine how value is created and delivered, not merely to automate existing processes. This is directly aligned with the project's broader goal of integrating LLMs and ML systems not as auxiliary tools, but as foundational components for transforming task management, sprint planning, and decision cycles into adaptive, real-time systems. The article outlines three stages of digital evolution in project environments: digitisation, digitalisation, and digital transformation, positioning LLM/ML integration clearly within the third stage. Digital transformation, as defined here, is not just about tools but about rethinking structures, roles, and value streams. This view supports the rationale for containerised deployment with plug-and-play LLM integration, where AI is not bolted onto legacy systems, but instead embedded into reengineered workflows that match how modern teams actually operate. The discussion on human limitations, particularly the difficulty in anticipating interdependencies, managing unstructured data, and sustaining awareness across distributed teams, closely mirrors the project's justification for developing a Multi-Dimensional Sprint Planner. The authors cite the rise of AI-assisted project management tools as a partial response, but stress that many existing tools still fail to close the cognitive gap due to poor interface design, lack of real-time feedback, and generic automation features. This directly maps to the project's emphasis on removing the need for prompt engineering by abstracting LLM capabilities behind clearly defined workflows, allowing domain experts to engage with AI systems through intuitive interfaces. Additionally, the paper's critique of "pseudo-agility" where organisations adopt Agile in form but not in function echoes the Eisenhower Matrix-based To-Do List Generator objective. It validates the need for personalisation and strategic alignment in task-level execution. By integrating LLMs to adaptively update task prioritisation based on real-time inputs (rather than static backlogs), the system described in the project objectives aims to support true agility, not just procedural mimicry. The authors also point to an emerging challenge: the tension between speed and governance in large organisations. While agile methods promote rapid iteration, enterprise environments are constrained by regulatory compliance and auditability. This justifies the project's final objective of secure, containerised deployment, ensuring that LLMs operate within controlled environments where data sovereignty and traceability are preserved. It also supports the version control and LLM-generated commit summary features, which directly respond to the demand for transparency and historical accountability in AI-assisted workflows.

Appendix B

Screenshots and Interface Designs

Appendix C

Test Logs and Scripts

Appendix D

User Feedback and Survey Responses